



Geothermal
Development
Company

ONGOING CONTRACTS AS AT APRIL 2026

N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/ BIDDER	CONTRACT AMOUNT	CONTRACT ACT START DATE	CONTRACT ACT END DATE	REMARKS/STATUS
ADMINISTRATION								
1	GDC/ADMIN/DP/036/20 24-2025	ADMINISTRATION	Supply and Delivery of Newspaper for a Period of Two (2) Years	M/s Standard Group PLC	Ksh. 1,975,341.14	30.06.2025	30.05.2027	Contract Implementation Stage
2	GDC/ADMIN/OT/008/20 24-2025	ADMINISTRATION	Supply and delivery of mineral water and disposable cups through framework contract for a period of two 2 years	Kippo Kenya Ltd	Kshs. 15,000,000.00	06.03.2025	05.03.2027	Contract Implementation Stage
3	GDC/ADMIN/OT/053/20 24-2025	ADMINISTRATION	Supply and delivery of 500ml mineral water through framework contract for a period of two 2 years	M/s Pentarick Limited	Ksh. 4,100,000.00	18.09.2025	18.09.2027	Contract Implementation Stage
4	GDC/ADMIN/DP/037/20 24-2025	ADMINISTRATION	Supply and Delivery of Newspaper for a Period of Two (2) Years	M/s Nation Media Group PLC	Ksh. 3,731,178.71	23.05.2025	23.05.2027	Contract Implementation Stage

Prepared by: Patrick Kapto

Manager, Supply Chain Management

Sign.....

Date.....


N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
5	GDC/ADMIN/DP/040/2024-2025	ADMINISTRATION	Supply and Delivery of Fresh and Long-Life Milk for a Period of Two (2) Years - Schedules A&B	M/s New Kenya Co-Operative Creameries	Ksh. 13,442,687.60	28.05.2025	28.05.2027	Contract Implementation Stage
6	GDC/ADMIN/OT/045/2024-2025	ADMINISTRATION	Provision of Cleaning, Sanitation, Waste Collection and Disposal for GDC Offices at Kawi House in Nairobi, Polo Centre in Nakuru & Operational Sites in Menengai Geothermal project in Nakuru County and Baringo-Silali Geothermal project in Baringo County for a period of 2 years	CleanMark Limited	Ksh. 80,029,131.84	16.08.2025	15.08.2027	Contract Implementation Stage
7	GDC/ADMIN/DP/051/2024-2025	ADMINISTRATION	Provision of Direct Loading of Safaricom Airtime for a Period of Two (2) Years	M/s Safaricom PLC	Ksh. 8,160,000.00	22.10.2025	22.10.2027	Contract Implementation Stage
EQUIPMENT MAINTENANCE								
1	GDC/DEM/OT/062/2023-2024	EM	Supply, Installation, Commissioning and Maintenance of Rig Instrumentation System	M/s Viscar Industrial Capacity Limited	GPB 318,630.17	25.11.2024	25.11.2026	Contract Implementation Stage - delivery and installation Stage

Prepared by: Patrick Kapto
 Sign: 
 Date: 30/11/2026

Manager, Supply Chain Management

No	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT ACT START DATE	CONTRACT ACT END DATE	REMARKS/STATUS
2	GDC/DEM/OT/070/2023-2024	EM	Provision of Electrical Motor Rewinding, Alternators Rewinding, Conditioning and Bearing Change Services	M/s ABCOS Industrial Limited	Ksh. 15,382,430.00	24.12.2024	24.12.2025 extended for 6 months to 25.06.2026	Implementation Stage LPO 32778 for survey of Motors (7,757,750.00) 1st LPO 32802 SCH 1-Rewinding Services(2,709,720.90)
3	GDC/EM/SECT4/025/2024-2025	EM	Provision of Machining, Fabrication and Repair Services for a Period of Two (2) Years	M/s Numerica Machining Complex Limited	Ksh. 4,500,000.00	22.04.2025	22.04.2027	Implementation Stage
4	GDC/DEM/DP/035/2024-2025	EM	Provision of Parts, Service, Repair and Maintenance of XCMG Equipment	M/s TISCO Construction Limited	Ksh. 25,000,000.00	28.05.2025	28.05.2027	Contract Implementation Stage
5	GDC/DEM/DP/033/2024-2025	EM	Provision of Parts, Service, Repair and Maintenance of Caterpillar Engines	M/s Mantrac Kenya Limited	Ksh. 20,000,000.00	28.05.2025	28.05.2027	Contract Implementation Stage
6	GDC/FLT/OT/042/2024-2025	EM	Provision of Parts, Services, Repairs and Maintenance of ISUZU & Nissan UD Model Vehicles	M/s ISUZU East Africa Limited	Ksh. 30,000,000.00	01.08.2025	01.08.2027	Contract Implementation Stage

Prepared by: Patrick Kapto
Manager, Supply Chain Management

Sign.....


Date.....


N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
7	GDC/EM/OT/070/2024-2025	EM	Provision of Service and Breakdown Parts for Sullair Compressor, Booster and Swivel(Schedule 1 and 2)	M/s Double Matrix Limited	Ksh.9,394,833.07	05.11.2025	05.05.2026	Delivered on 28.04.26 - Awaiting inspection
8	GDC/EM/DP/007/2025-2026	EM	Supply and Delivery of Lubricants	M/s National Oil Corporation of Kenya Limited	Ksh. 15,764,822.06	27.02.2026	26.02.2027	Awaiting Delivery
DIRECT USE								
1	GDC/DU/RFP/067/22-23	DIRECT USE	RFP for Establishment of Geothermal Direct Use Powered Investment at Menengai Geothermal field, Nakuru Kenya.	Karsan Ramji and Sons Ltd	N/A	After closure of all CPs	20 Years from effective date after closure of all CPs	Contract Implementation Stage
DRILLING OPERATIONS								
1	GDC/DO/OT/057/2024-2025	DRILLING	Supply and Delivery of WellHead Equipment and Valves	M/s Unipol (E.A) Limited	Ksh. 39,896,201.41	10.10.2025	09.10.2026	Awaiting Delivery
2	GDC/DO/DP/003/2025-2026	DRILLING	Supply and Delivery of Drilling Cement for Menengai, Suswa and Baringo-Silali Geothermal Project	M/s East African Portland Cement PLC (EAPC PLC)	Ksh. 39,014,083.26	14.01.2026	14.01.2028	Delivery ongoing

Prepared by: Patrick Kapto
 Sign.....
 Date..... 27/4/2026

Manager, Supply Chain Management

N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
3	GDC/DOCU/DP/001/2025-2026	DRILLING	Supply of Meat & Meat Products for a Period of Twelve (12) Months	M/s Kenya Meat Commission	Ksh. 32,089,624.00	01.02.2026	31.01.2027	Contract Implementation Stage
4	GDC/DOCU/DP/002/2025-2026	DRILLING	Supply & Delivery of Long-Life Milk (500ML)	M/s New Kenya Cooperative Creameries	Ksh. 7,202,160.00	29.12.2025	28.12.2026	Contract Implementation Stage
5	GDC/DO/OT/001/2025-2026	DRILLING	Supply and Delivery of Drilling Foam for a Period of One (1) Year	M/s Odex Chemicals Limited	Ksh. 9,273,117.60	09.02.2026	08.02.2027	Contract Implementation Stage. LPOs issued for 100 & 70 drums
FLEET & LOGISTICS								
1	GDC/FLT/OT/022/2023-2024	FLEET	Leasing of Fifteen (15) Motor Vehicles for a Period of Four (Years)	RentCo Africa Limited	Ksh. 266,303,335.00	25.03.2024	25.03.2028	Contract Implementation Stage
2	GDC/FLT/DP/031/2024-2025	FLEET	Provision of Parts, Services, Repair and Maintenance of Mitsubishi Model Vehicles	M/s Simba Corporation Limited	Ksh. 4,000,000.00	28.05.2025	28.05.2027	Contract Implementation Stage
3	GDC/FLM/DP/026/2024-2025	FLEET	Provision of Parts, Services, Repair and Maintenance of Toyota, Mercedes, Yamaha and Volkswagen model Vehicles for a Period of Two (2) Years	M/s CFAO Mobility Kenya Limited	Ksh. 40,000,000.00	28.05.2025	28.05.2027	Contract Implementation Stage

GEOHERMAL RESOURCE ASSESSMENT


Prepared by: Patrick Kapto

Sign:  Manager, Supply Chain Management

Date:.....

Date: 30/11/2024.....

No	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
1	GDC/GRA/DP/017/2024-2025	GRA	Supply of Mini Separator and Accessories	M/s Thermoc hem INC	USD. 60,262.19	30.04.2025	4 Months	LC
2	GDC/GRA/OT/056/2024-2025	GRA	Construction of Proposed Laboratories and Offices at GDC Kabarak Land in Nakuru	M/s Magic Industries Limited	Ksh. 527,924,428.21	05.12.2025	25.09.2028	Contract Commencement Stage
GEOTHERMAL RESOURCE MANAGEMENT								
1	GDC/GRM/OT/005/2024-2025	GRM	Engineering, Procurement, Construction and Connection of Additional Wells to the Menengai 105 Mwe Steam Gathering System	M/s H-Young & Company (EA) Limited	USD. 10,593,783.52	25.04.2025	24.04.2026 Contract Extension for 72 days to 29th July 2026	Contract Implementation Stage
2	GDC/GRM/OT/065/24-25	GRM	Supply and Delivery of well Logging Tools,Accessories and Chemical Tracer for Geothermal Resource Management(Schedule 1)	Ruby Ace Ventures Limited	USD. 311,419.88	18.09.2025	17.09.2026 Contract Term 1 Year from effective date	Awaiting Delivery
3	GDC/GRM/OT/072/2024-2025	GRM	Supply, Delivery and Commissioning of Solar System and CCTV for the Menengai 105Mwe Steam gathering System	M/s Quintec Kenya Technologies Limited	Ksh. 9,380,368.27	27.10.2025	26.03.2026	Complete installation - Awaiting Inspection

Prepared by: Patrick Kapto
Manager, Supply Chain Management

 Sign.....
 Date..... 28/11/2024.....

N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/ BIDDER	CONTRACT AMOUNT	CONTR ACT START DATE	CONTR ACT END DATE	REMARKS/STA TUS
HRM								
1	GDC/HRM/OT/029/2024-2025	HRM	Provision of Biometrically Controlled Medical Access Virtual Technology for a period of two (2) years.	Smart Applications International Ltd	Kshs. 5,401,187.87	09.04.2025	09.04.2027	Contract Implementation Stage.
2	GDC/HRM/SECT4/020/2025-2026	HRM	Provision of Human Resource Recruitment Services for Managing Director & CEO and Four (4) Senior Management	M/s University of Nairobi Enterprises Services Limited	Ksh. 4,175,535.00	28.11.2025	27.05.2026	Contract extended for six (6) months from 28th May 2026 to 28th November 2026
3	GDC/LS/CONTRACT/CZ/038/2025	HRM	Provision of Sporting Facility	M/s State Department of Public Works - MOW Sports Club	Ksh. 480,000.00	05.03.2026	04.03.2027	Contract Implementation Stage
INTERNAL AUDIT								
1	GDC/IA/DP/038/2024-2025	IA	Provision of Upgrade of TeamMate Audit Software Services for a Period of Two (2) Years	M/s AzmaSoft Consulting Limited	Kshs. 3,260,878.86	24.07.2025	24.07.2027	Contract Implementation Stage.
INSURANCE BOARD SERVICES								
1	GDC/BSSI/OT/067/2024-2025	IBS	Provision of Insurance brokerage services for the period starting 1st Jul 2025 - 30th June 2026	M/s Liaison Group Ltd	Ksh. 9,287,692.00	01.09.2025	01.09.2026	Contract Implementation Stage

Prepared by: Patrick Kapto
Manager, Supply Chain Management

Sign.....
Date: 30/9/2026

No	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
2	GDC/BSSI/OT/067/2024-2025	IBS	Provision of Insurance brokerage services for the period starting 1st Jul 2025 - 30th June 2026	M/s Trustmark Insurance Brokers Limited	Ksh. 23,213,640.00	01.09.2025	01.09.2026	Contract Implementation Stage
3	GDC/BSSI/OT/067/2024-2025	IBS	Provision of Insurance brokerage services for the period starting 1st Jul 2025 - 30th June 2026	Minet Kenya Insurance Brokers Ltd	Ksh. 425,025.00	01.09.2025	01.09.2026	Contract Implementation Stage
4	GDC/IBS/RFP/066/2024-2025	IBS	RFP for Consultancy Services to Undertake Governance Audit	Robson Harris Advocates LLP	Kshs. 938,800.00	16.09.2025	17.01.2026	Contract extended to 15th May 2025 vide Addendum 1
5	GDC/IBS/OT/002/2025-2026	IBS	Provision of Insurance brokerage services for Group Life Cover	M/s Trustmark Insurance Brokers Limited	Ksh. 12,507,254.00	12.03.2026	11.03.2027	Contract Implementation Stage
ICT								
1	GDC/ICT/OT/037/2023-2024	ICT	Provision of Service Level Agreement for Data Centre Maintenance for a Period of Two (2) Years	Novel Technologies (EA) Limited	Ksh. 2,621,600.00	30.05.2024	30.05.2026	Contract Implementation Stage.

Prepared by: Patrick Kapto

Sign:  Sign.....

Date: 30/01/2026 Date.....

Manager, Supply Chain Management

N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
2	GDC/ICT/OT/038/2023-2024	ICT	Supply and Installation of Internet Services for a Period of Three (3) Years	Dignity Traders and Telkom Kenya Limited	Ksh. 20,419,480.00	12.06.2024	12.06.2027	Contract Implementation Stage.
3	GDC/ICT/OT/047/2023-2024	ICT	Provision of Fortigate Firewall License Renewal for a Period of Two (2) Years	M/s Frontire Optical Networks Limited	Ksh. 22,297,309.87	22.07.2024	22.07.2026	Contract Implementation Stage
4	GDC/ICT/OT/071/2024-2025	ICT	Supply and Installation of Internet Services for a Period of Three (3) Years	M/s Safaricom PLC	Ksh. 12,829,478.90	05.11.2025	05.11.2028	LPO to be issued - Budget Error to be sorted by user/finance
5	GDC/ICT/SECT4/022/2025-2026	ICT	Provision of Microsoft Licenses and email security for a period of one (1) year	M/s Konza Technopolis Development Authority	Ksh. 28,814,711.98	05.12.2025	04.12.2026	Implementation Stage
INFRASTRUCTURE								
1	Section 4 - GDC/LS/CONTRACT/TM/031/2025	INFRASTRUCTURE	Hire of Earth Moving Equipment for Access Roads and Drill Pad Preparation	M/s Ministry of Transport & Infrastructure	Ksh. 82,084,720.00	25.11.2025	24.11.2026	Implementation Stage
PROPERTY								
1	GDC/PM/DP/006/2023-2024	PROPERTY	Lease of Office Space at Polo Centre on Nakuru Municipality /Block 4/29/1 (Third, Fourth, Fifth and Sixth Floors)	Translee Kenya Limited	Ksh. 430,127,916.48	14.02.2024	31.12.2028	Contract Implementation Stage

Prepared by: Patrick Kapto
Manager, Supply Chain Management
 Sign.....
 Date..... 30/11/2024

NO	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
2	GDC/LS/LEASE/DK/001/2024	PROPERTY	Lease of Parking Space for GDC vehicles at Central Region for a period of two (2) years	M/s Ranju Limited	Ksh. 4,008,960.00	25.10.2024	25.10.2026	Contract Implementation Stage
PROTECTIVE SERVICES								
1	GDC/SS/OT/051/23-24	Protective Services	Provision of security services and equipment through contract for a period of two (2) years - Nakuru/Menengai	Protective Custody Ltd	Kshs. 72,000,000.00 pa (Ceiling Amount)	01.12.2024	30.11.2026	Contract Implementation Stage - Contract amendment on ongoing contract ceiling amount
2	GDC/SS/OT/051/23-24	Protective Services	Provision of security services and equipment through contract for a period of two (2) years	M/s Cannon Security (K) Limited	Kshs. 50,000,000.00 pa (Ceiling Amount)	01.12.2024	30.11.2026	Contract Implementation Stage - Contract amendment on ongoing contract ceiling amount
3	GDC/SS/OT/020/24-25	Protective Services	Provision of security services and equipment through contract for a period of two (2) years	M/s Hounslow Security Ltd	Kshs. 40,000,000.00 pa (Ceiling Amount)	01.01.2025	31.12.2026	Contract Implementation Stage
PROJECTS MANAGEMENT								
1	GDC/SS/OT/054/21-2501 & BM PROJECT NO. 201336103	Project Management	Contract for Feasibility Study for Steamfield Development for Paka Geothermal Field in the Baringo-Silali Geothermal Field	M/s Verkis HF		15.04.2024	15.06.2026	Contract Implementation Stage
SUPPLY CHAIN MANAGEMENT								

Prepared by: Patrick Kapto

Sign.  Manager, Supply Chain Management

Date: 

Date: 

N o	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
1	GDC/SC/OT/013/2024-2025	SUPPLY CHAIN	Supply and delivery of Automotive Gas Oil (AGO) for Suswa, Menengai and Baringo-Silali Geothermal project through framework contract for a Period of Two Years	Galana Oil (K) Limited	Ksh. 2,098,970,000.00	07.08.2025	07.08.2027	Contract Implementation Stage
2	GDC/SC/OT/026/2024-2025	SUPPLY CHAIN	Supply and Delivery of Tyres and batteries through Framework Contract for a Period on One (1) Year :- Schedule A (Tyres) Items 8,9,10,11,13,16,17,22,23,24,25&26	GT Tyres Limited	Ksh. 34,365,967.40	12.05.2025	11.05.2026	Contract Implementation Stage
3	GDC/SC/OT/026/2024-2025	SUPPLY CHAIN	Supply and Delivery of Tyres and batteries through Framework Contract for a Period on One (1) Year :- Schedule A (Tyres) Items 3,5,7,12,14,15,18,27,28,31 & 33	Kebon Tyres Limited	Ksh. 117,172,800.00	12.05.2025	11.05.2026	Contract Implementation Stage
4	GDC/SC/OT/026/2024-2025	SUPPLY CHAIN	Supply and Delivery of Tyres and batteries through Framework Contract for a Period on One (1) Year :- Schedule A (Tyres) Items 20	Vulchek Tyres Limited	Ksh. 9,840,000.00	12.05.2025	11.05.2026	Contract Implementation Stage

Date: 30/4/2024

Sign:

Prepared by: Patrick Kapto
Manager, Supply Chain Management

No	TENDER REFERENCE	DEPARTMENT	ITEM DESCRIPTION	COMPANY/BIDDER	CONTRACT AMOUNT	CONTRACT START DATE	CONTRACT END DATE	REMARKS/STATUS
5	GDC/SC/OT/026/2024-2025	SUPPLY CHAIN	Supply and Delivery of Tyres and batteries through Framework Contract for a Period on One (1) Year :- Schedule A (Tyres) Items 23	Welsan Investment Limited	Ksh. 3,263,344.00	12.05.2025	11.05.2026	Contract Implementation Stage
6	GDC/SC/OT/024/2024-2025	SUPPLY CHAIN	Provision of Air Ticketing Services Through Framework Agreement for a Period of Two (2) Year	Elka Air Travel & Tours Limited	Ksh. 20,000,000.00 (Ceiling Amount)	12.05.2025	11.05.2027	Contract Implementation Stage
7	GDC/SC/OT/026/2024-2025	SUPPLY CHAIN	Supply and Delivery of Tyres and batteries through Framework Contract for a Period on One (1) Year :- Schedule A (Tyres) Items 19 and Schedule B - Batteries	M/s Agmer Tyres Limited	Ksh. 28,245,000.00	28.05.2025	11.05.2026	Contract Implementation Stage
FINANCE AND INVESTMENTS								
1	GDC/FIN/RT/074/2024-2025	FINANCE	Provision of Expenditure verification Audit Services for Paka and Korosi Geothermal Risk Mitigation Facility Grant	KPMG KENYA	Ksh. 2,476,080.00	13.11.2025	13.05.2026	Contract Implementation Stage - contract amendment ongoing - Penina
2	GDC/FIN/SECT4/017/2025-2026	FINANCE	Provision of Tax Advisory Services	M/s University of Nairobi Enterprises Services Limited	Ksh. 3,000,000.00	15.01.2026	15.01.2027	Contract Implementation Stage

Prepared by: Patrick Kapto

Sign.....

Manager, Supply Chain Management

Date..... 30 July 2026