



Procurement Plan

Financial Year: 2018/2019

Geothermal Development Company


Consolidated Annual Procurement Plan - Consultancies (DONOR FUNDED)

No.	Description	Dept.	Funding	Estimated Costs (Kshs.)	Selection Method	TOR	RFP Documents ready	No Objection to EOI/RFP	EOI Invitation	EOI Evaluation	Donor Review of Shortlist/No Objection	Approval	Issue RFP's	Technical Proposal Evaluation	Donor Review of Technical report/No Objection	Financial Proposal evaluation	Approval
1	Implementation Consultancy	DO	KfW	197,376,295.20	RFP	1/8/2018	15/08/18	29/8/2018	4/9/2018	22/10/201	5/11/2018	7/11/2018	8/11/2018	17/12/2018	15/01/2019	16/01/2019	21/01/2019
2	Transaction Advisory Services	DO	KfW	52,500,000.00	RFP	1/8/2018	15/08/18	29/8/2018	4/9/2018	22/10/201	5/11/2018	7/11/2018	8/11/2018	17/12/2018	15/01/2019	16/01/2019	21/01/2019
3	Feasibility Study	DO	KfW	153,000,000.00	RFP	1/8/2018	15/08/18	29/8/2018	4/10/2018	22/10/201	5/11/2018	7/11/2018	8/11/2018	17/12/2019	15/01/2020	16/01/2019	21/01/2020
Total				402,876,295.20													

Prepared by: Patrick Kapto
Ag. Manager ,Supply Chain

Sign:  Date: 02/7/2018

Approved by: Eng. Johnson P. Ole Nchoe
Managing Director & CEO

Sign:  Date: 02.7.18