




Procurement Plan
Financial Year: 2018/2019
Geothermal Development Company
Consolidated Annual Procurement Plan - Consultancies (GoK FUNDED)

No.	Description	Dept.	Funding	Estimated Costs (Kshs.)	Selection Method	TOR	RFP Documents ready	EOI Invitation	EOI Evaluation	Approval	Issue RFP's	Technical Proposal Evaluation	Financial Proposal evaluation	Approval
1	Asset Revaluation Consultancy	FIN	GoK	5,000,000.00	RFP	1/8/2018	15/08/18	17/08/18	2/9/2018	20/9/2018	8/10/2018	9/10/2018	23/10/2018	30/10/2018
2	Geothermal Advisory Board Consultancy	GRA	GoK	5,000,000.00	RFP	1/8/2018	15/08/18	17/08/18	2/9/2018	20/9/2018	8/10/2018	9/10/2018	23/10/2018	30/10/2018
Total				10,000,000.00										

Prepared by: Patrick Kapto
Ag. Manager, Supply Chain

Sign:  Date: 02/7/2018

Approved by: Eng. Johnson P. Ole Nchoe
Managing Director & CEO

Sign:  Date: 02.7.18